

**PROJECTED TIMELINE FOR CERTIFICATION
OF ABRI**

TENTATIVE DATE	TASK	RESPONSIBLE PARTIES
November 14, 2005	Letter and certification packet are sent to Abri	BMHCP
December 15, 2005	Certification packet and required documents are returned to BMHCP	ABRI staff
December 16, 2005	BMHCP review of the certification packet contents and perform the geo-access mapping for the provider network	BMHCP
January 10, 2006	BMHCP presents the results of the final provider network review to the Allied Health Services oversight committee along with the access maps	BMHCP/ABRI
January 24, 2006 – February 10, 2006	Onsite visit(s) occurs to review certification requirements	BMHCP/Allied Health Services committee member/other appropriate DHCF staff
February 18, 2006	Letter prepared and mailed to Abri with the results of the certification process.	BMHCP
February 20, 2006	Results of the certification process shared with the Allied Health Services oversight committees.	BMHCP
March 1, 2006**	Enrollment begins.	BMHCP/EDS/Enrollment Contractor

** If corrective action is needed based on the on-site review findings, timeline for enrollment will be adjusted appropriately.